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CCR No. 97-0239 Logged Date 2 / 2 8 / 9 7 Rev.      - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description) EOSD B0 Validation DPS cleanup

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or
DID 304 rejection letter comments.

Proposed Solution
Reflects RTM baseline of 01-25-97. Requirements and/or links are modified as warranted. For non-allowable attribute
values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential'
for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).

.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Brian McNamee (signed)    Brian McNamee     2/27/97
Signature Date

Office SMO Office Manager (signed)    Edward Nicosia for F. Davarya     2/27/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman      3/6/97
Signature Date

CM01OC96  ECS


